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Jim Hintz

cc: B. Conreaux \

Scrubber Area Panels

Dave Durham \J_[_Q-Q-?O \_} g g;ﬁvcv:)ic.ch
Scrubber Recycle & Blowdown Treatment P Fudlots ;5
(items sent out for quotes and the?g status) E%
ORDER PROMISE
DESCRIPTION P.O.# DATE COSsT DELIVERY STATUS
Electrical Contractor 93768 8-27-90 187,800.00
Mechanical Contractor 93770 8-27-90 -769,000.00
Structural Contractor 93769 8-27-90 121,900.00
Automatic Backwash Sfrainer 93767 8-23-90 14,774.00 Ric . 2-24-%0
Purchasing a cast iron body until 316 S.S. unit is ready N
Gravity Separator 93755  7-26-90 152,295.00 10-1-90 Hoe.. 17-90
Centrifugal Pumps (Kynar) 93773 8-30-90 12,716.00'. 9-21-90 R’g 7-21- %0
Air Diaphragm Pumps 93760 8-5-90  23,000.00 -10-1-90 ¥od s i04290
Centrifugal Pumps (Metallic) 93761  8-10-90  15,232.00° '10-16-90 O sebodide
Agitators 93762  8-10-90 - 42,366.00 10-1-90 $o-
Filter Press 93763 8-17-90  64,900.00 10-19-90 To allcy, ip-2t70
FRP Tanks | 93759  8-3-90 115,492.80 :16;1-90 ”‘*’-"M"*
Motor Control Center 93777  9-7-90  34,794.00 16-1-90 L i0&-90
Individuai Comb. Motor Starters : : _ ~_"@ | .
PLC Control System & Color Graphic 93774 9-6-90 58,073.00 10-20-90 QuosoRedulo.
Operator Station ' SR : iR
Motor Control Center 93686 9-26-90  31,955.00 11-1-90 O schedile.
Field Instrumentation and 93775 9-6-90  75,437.00 11-15-90 Qus achedicle.
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